
CITY OF NEW ORLEANS 

April 30, 2013 
4/30/2013 

OC Haley Streetscape  
National Environmental Policy Act Section 106 

Compliance Public Meeting  



Agenda 

● National Environmental Policy Act – Section 
106 

● Project Background 

● Proposed Scope 

● Acceptance of Comments 
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National Environmental Policy Act  

● Enacted in 1969, one of many legislative and executive responses 
to growing concern about the condition of the environment and 
how human actions impact the environment. 

● Agencies using federal funds must disclose actions that, “affect 
the quality of the human environment."  

 

Section 106 of the National Historic 

Preservation Act  
● Determine whether historic resources will be adversely affected, 

and if so, whether measures can be implemented to reduce 
adverse effects to a less than significant level.  

● Public involvement is key  
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Background 

● Summer 2008 - Dept. of Public Works receives $300,000 in Disaster-
Community Development Block Grant funding for development of the OC Haley 
Blvd Streetscape Project. Project limits are Martin Luther King., Jr. Blvd to 
Calliope St.  

 

● Nov. 2008 – Grant funds are used to development plan for Central City 

 

● Dec. 2008 – Jan. 2009 - H3 conducts stakeholder interviews 

 

● Jan. 2009 - Community members offer feedback at Public Meeting  

 

● Jan. 2009 - April 2009 - Steering Committee meets and holds two additional 
public workshops 

 

● Summer 2009 – H3 releases Moving Forward draft plan for public review 
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Background 

● Spring 2010 – H3 publishes “Moving Forward: Development Framework 
and Urban Design Plan for Central City” 

 

● Fall 2011 – Project budget and scope increases to a total of D-CDBG 
$965,000 and extends project limits from St. Andrew St. to Calliope St.  

 

● April 2012 – Mayor’s Office of Neighborhood Engagement provides 
update to OC Haley Merchants Esso. (OCHMBA) 

 

● May and June 2012 - OCHMBA planning Committee meets with DPW to 
discuss scope and budget increases. Scope includes removal of median 
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Background 

● Dec. 2012 –State Historic Preservation Office (SHPO) expresses concern 
over plans to remove median.  Safety concern eliminates angled parking 
from plan.  

 

● Mar. 2013 - Mayor’s Office of Neighborhood Engagement provides 
update to OCHMBA 

 

● Mar. 2013 – DPW, SHPO and OCHMBA meet to discuss median removal 
and parking 

 

● April 12, 2013 – Legal notice of Section 106 public meeting published in 
Times-Picayune 

 

● April 2013 – National Environmental Policy Act and Section 106 public 
meeting 
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Oretha C. Haley Blvd Streetscape 
St. Andrew St. to Calliope St. 
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OC Haley Streetscape project design 

incorporates Complete Streets principles 

● Funded by  

○ Disaster – Community 
Development Block Grant 

 

● Currently in final design phase 

 

● Construction slated to begin in 
Late Winter 2013 

 

● Total investment $965,000 



Oretha C. Haley Blvd Streetscape 
St. Andrew St. to Euterpe St. 
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Conceptual image 



Oretha C. Haley Blvd Streetscape 
Euterpe St. to Martin Luther King Jr., Blvd. 
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Conceptual image 



Oretha C. Haley Blvd Streetscape 
Martin Luther King Jr., Blvd. to Erato St. 
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Conceptual image 



Oretha C. Haley Blvd Streetscape 

Erato St. to Calliope St. 
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Conceptual image 



● Scope: 

○ Partial removal of the median from Felicity St. to Martin 
Luther King, Jr. Blvd. 

○ Wider pedestrian refuges at intersections 

○ New Americans with Disabilities Act-compliant curb ramps 

○ Repairs to damaged sidewalks 

○ Conversion of the roadway from two travel lanes and 
parking lane to one travel lane, bike lane, and parking in 
each direction 

○ New high visibility crosswalks 

○ Maintain rain gardens 

○ Landscaping and tree cuts 

 

Oretha C. Haley Blvd Streetscape 
St. Andrew St. to Calliope St. 
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Budget 
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Design Expended $45,000  

Design/Construction 
Management $120,000  

Construction estimate as 
proposed in conceptual images $800,000  

Total Budget $965,000 



Design Alternatives Estimates  

14 

Roadway resurfacing (new asphalt) 
from St. Andrew St. to Calliope St.  

Additional  
$1,100,000 

Full landscaping (total tree 
replacement) 

Additional 
$50,000 

Lighting (approx two lights at each 
intersection plus additional lighting 
at the sculpture) 

$Additional  
80,000 

Misc. bike racks, benches, garbage 
receptacles 

Additional 
$2,000 per set 



Path Forward 
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● Public Comment Period Closes – May 15, 2013 

● Finalize Design – June 2013 

● Bid and Award – Summer 2013 

● Construction – Winter 2013 

 
 

 



Comments on Proposed Plan 
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● Comment period through May 15, 2013 at 5:00 
p.m.  

● Verbal and written comments accepted tonight 

● May be submitted to sasmith@nola.gov 

● May be submitted by mail to: 

 Shirley A. Smith, Director of Environmental Compliance 

City of New Orleans 

Office of Community Development 

1340 Poydras Street, 10th Floor 

New Orleans, LA 70112 

 

 
 

 

mailto:sasmith@nola.gov


Ground Rules 

17 

● Speaker Request/Mail in Comment Cards are 
available at the sign in table 

● Speakers will be called upon in the order their 
comment card is received 

● Comments, verbal and written, will be considered 
equally 

● Please limit verbal comments to 3-minutes 



Comments 
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High Visibility Crosswalk 
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Example crosswalk at Loyola Ave. and Poydras St. in the Central Business 
District 


